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HART CEO Dan Grabauskas answers 
community questions about rail transit.

QUESTION: When will the trains start running?

DAN GRABAUSKAS: The first ten miles of the transit 
system will begin operating in 2017. Two years 
later, trains are scheduled to begin running along 
the entire route, from East Kapolei to Ala Moana 
Center.

Visit HonoluluTransit.org for more information. 

DID YOU KNOW? Trains will operate daily, from 4 a.m. until midnight.

HART FACTS

PROJECT REVENUE STATUS
As of March 1, 2014

Projections
to Date1

Collected or
Committed to Date

Percentage
(of projections)

REVENUE SOURCE:
Project Beginning Cash Balance (Dec. 2009)
General Excise Tax (GET) Surcharge2

Federal New Starts Funds
Other Federal Transportation Funds
Interest Income

TOTAL

(in millions)
$ 298

3,291
1,550

214
2

$5,355

(in millions)
$ 298

808
556

4
9

$1,675

100%
25%
36%

2%
–

31%
1 - Projections to date from the June 2012 Financial Plan.
2 - Total GET surcharge revenue collected since January 1, 2007, is $1.19 billion (includes $378 million collected before December 2009).

PROJECT COST STATUS
As of March 1, 2014

Current
Budget1

Amount 
Committed2

Amount
Expended3

Guideway & Track Elements
Stations, Stops, Terminals, Intermodal
Support Facilities; Yards, Shops, Admin
Sitework & Special Conditions
Systems
Vehicles

SUB-TOTAL*
Right-of-Way (ROW), Land, Existing Improvements
Professional Services (e.g., Planning and Design)
Contingency
Finance Charges

SUB-TOTAL*

TOTAL*

(in millions)
$1,138

397
104
959
246
192

$3,035
$ 198
1,076

641
215

$2,129

$5,164

(in millions)
$ 524

51
104
600
231
192

$1,702
$ 57

927
8
0

$ 992

$2,695

(in millions)
$ 42

0
20

271
0
6

$ 340
$ 54

492
0
0

$ 545

$ 885
1 - Current Budget reflects the June 2012 Baseline Budget with executed Budget Transfers.
2 - Approved contract value.   3 - Portion of the work that has been paid.
* All costs are rounded to the millions therefore subtotals may not add up to the amounts shown.


